



Construction Contract Change Order Form

Project Information

<i>Project Manager</i> Truman D. "Trip" Sharp, III	<i>Department</i> Public Works / Engineering	<i>Date</i> 6/4/2018
<i>Project Name</i> STAC Phase 3 Drainage Detention Pond / NATC Pad	<i>PMO Project Number</i> 2011EN0008/EN11000008	
<i>Purchase Order Number</i> S110573/21800943	<i>Work Order Number</i> N/A	
<i>Contracting Company/Vendor</i> Stranco LLC	<i>Funding Account Number(s)</i> 403-15-57011 / 403-15-56800	
<i>Location/Council District(s)</i> LA 434 Dist 11	<i>Change Order Number</i> 04	

JUN 13 2018 

Tabulation Information

Original PO / Contract Amount	\$ 913,360.00
Previous Change Order Total	-\$ 244.50
Sub-Total	\$ 913,115.50
This Change Order Amount*	\$ 2,730.00
Revised PO / Contract Total	\$ 915,845.50

*See page 3 for additional information and approvals for amounts exceeding 10% or \$150,000

Request

It is hereby mutually agreed that when this change order has been signed by the contracting parties, the following described changes in the work required by the contract shall be executed by the contractor without changing the terms of the contact except as herein stipulated and agreed.

Project Manager/Engineer's description and explanation of proposed revision:

**See Exhibit A

EN11000008/P50000CONS/T50100CONS
200-460-4640-000-570110-31

Date	PMO Project Number	This Change Order Amount	Revised Total
6/4/2018	2011EN0008/EN	\$ 2,730.00	\$ 915,845.50 \$ 916,090.00

Change Order Accepted and Approved By

Contractor or Representative's Name (please print)

Timothy MANN

6/4/18

Contractor or Representative's Signature

Timothy Mann

Date

STP Approvals for Change Orders

Project Manager

[Signature]

Date

6/4/18

STP Department Director

[Signature] Michael Noto

Date

6/4/18

Grants Department (if applicable, 4XX accounts)

[Signature]

Date

6/20/18

Capital Accountant (if applicable, capital accounts)

N/A

Date

Additional Information and STP Approvals for Change Orders Exceeding 10% or \$150,000

Project Manager: brief description of original contract scope:

Legal Department

N/A

Date

Administration

N/A

Date



Exhibit A

714-01-00100 Slab Sodding (Bermuda Grass): This item is being increased so that contract quantities will match installed quantities. Extra slab sodding was needed in areas where the Parish owned detention pond transitioned into the privately owned linear retention pond, as well as, where the construction servitude allowed the temporary crossing of the linear retention pond.

DAYS – This change order is to add rain days from the months of March 2018 through April 2018, to the contract time. Weather and Working day reports are attached.



May 22, 2018

Mr. Truman "Trip" Sharp
St. Tammany Parish Engineering Dept.

RE: Final Quantity of Sod
STAC – Phase 3

Dear Mr. Sharpe:

The total amount of sod required for the project is 4,087 square yards. Change Order 3 was for 3,667 square yards. Please add 420 square yards to the final close out change order. The price is the same at \$6.50 per square yard. Total cost is \$2,730.00. Also, please add additional contract days for this work.

Should you need additional information, please call.

Thanks,

Timothy Mann
Stranco, L.L.C. – General Manager

Weather and Working Days Report

PROJECT #:
PROJECT NAME:

STAC III

For Period Beginning March 1 and Ending March 31

Day	Date	Charge/No Charge	Reason
1			
2			
3			
4			
5			
6			Rain
7			Wet
8			Wet
9			
10			
11			Rain
12			Wet
13			Wet
14			
15			
16			Rain
17			Rain
18			Rain
19			Wet
20			Wet
21			Wet
22			
23			
24			
25			
26			
27			
28			
29			Rain
30			Wet
31			Wet

15 Rain Days
✓ (21)

Contractor's Representative _____

Date: _____

Weather and Working Days Report

STAC III

PROJECT #:

PROJECT NAME:

For Period Beginning April 1 and Ending April 30

Day	Date	Charge/No Charge	Reason
1			
2			
3			
4			Rain
5			Wet
6			Wet
7			Rain
8			Wet
9			Rain
10			Wet
11			Wet
12			
13			Rain
14			Rain
15			Wet
16			Wet
17			Wet
18			
19			
20			
21			Rain
22			Wet
23			Wet
24			Wet
25			
26			Rain
27			Wet
28			Wet
29			
30			
31			

20 Rainy days (25)

Contractor's Representative _____

Date: _____