St. Tammany Parish

Department Name: PUBLIC WORKS
Department Contact: RICK BETBEZE

Project Number: 2011ENP06
Project Name: St. Tammany Advanced Campus (STAC)
Project Location: Hwy. 434 Lacombe

Work Order Number: N/A
Purchase Order Number: 5000734
Account #: 403 15 56800

Project Manager/Engineer’s description, explanation and estimated costs of proposed revision:

It is hereby mutually agreed that when this change order has been signed by the contracting parties, the following described changes in the work required by the Contract shall be executed by the contractor without changing the terms of the contract except as herein stated and agreed.

The following construction contract change order is only for the addition of 148 days to account for rain and wet conditions prohibiting work (73), resurveying activities to correct plans (15 days) and redesign of roadway elevations, drainage elevations and placement (60 days). This change order results in no change to the original contract price.

Contract time expiration, per this CO: December 23, 2015.

The above will necessitate the following changes in quantities; if applicable (use extra sheets if necessary):

<table>
<thead>
<tr>
<th>ITEM #</th>
<th>ITEM</th>
<th>UNIT PRICE</th>
<th>REVISED QUANTITY</th>
<th>REVISED AMOUNT</th>
<th>ORIGINAL QUANTITY</th>
<th>ORIGINAL AMOUNT</th>
</tr>
</thead>
</table>

ADDITIONAL CONTRACT AMOUNT OF: □ OVER-RUN or □ UNDER-RUN

DAYS REQUESTED: 148  SN/A

Change Order Requested By:
St. Tammany Parish Project Department Representative
Department Date
Change Order Approved By:
St. Tammany Parish Authorized Account Representative

Change Order Accepted & Approved By:
Contractor's Representative

Attachment I-6-c

File Path: \IPM\Common\Projects\ENGINEERING\STAC St. Tammany Advanced Campus\2011ENP06\Contracts & Agreement\STANCO, LLC\Change Orders\Change Order No. 2.docx
Last Saved Date/Time: 7/28/2015 1:57:00 AM