ST. TAMMANY PARISH GOVERNMENT
CONSTRUCTION CHANGE ORDER TABULATION SHEET

Section I: General Information

Department: Engineering  
Date: 4/19/16
Project Manager: Eddie Williams, PE
Project Name: STAC
PMO Project Number: 2011EN0008
Change Order Number: 5
Purchase Order Number: S099734
Funding Account Number: 403-15-56800
Work Order Number: N/A

Section II: Request

Please consider this authorization to modify the PO Number S099734
Issued to Stranco as follows:

<table>
<thead>
<tr>
<th>Original PO / Contract Amount</th>
<th>1,238,231.00</th>
</tr>
</thead>
<tbody>
<tr>
<td>Previous Change Order Total</td>
<td>53371.33</td>
</tr>
<tr>
<td>Sub-Total</td>
<td>1,291,602.33</td>
</tr>
<tr>
<td>This Change Order Amount</td>
<td>57,027.11</td>
</tr>
<tr>
<td>Revised PO / Contract</td>
<td>1,348,629.44</td>
</tr>
</tbody>
</table>

Please advise if you have any questions.

Section III: Approval

Director Approval:  
Date: 4/23/16
Grants Department (if applicable):  
Date: 5/6/16

Page 1 of 1
Revision Date: January 2016
Section I: General Information

Department: Engineering
Project Manager: Eddie Williams
Project Name: STAC Phase 1 Infrastructure
PMO Project Number: 2011EN0008
Change Order Number: CHANGE ORDER 5
Purchase Order Number: S099734
Funding Account Number: 403-15-56800
Project Location: HWY 434, LACOMBE

Date: April 12, 2016
Work Order Number: N/A

Section II: Request

Project Manager/Engineer's description, explanation and estimated costs of proposed revision:

It is hereby mutually agreed that when this change order has been signed by the contracting parties, the following described changes in the work required by the Contract shall be executed by the contractor without changing the terms of the contract except as herein stipulated and agreed.

This plan change is to pay for additional items added
1. to provide access to the NTCC site,
2. extend the sewer lines to the property lines,
3. remove barrier curb,
4. as built survey,
5. add a temporary asphalt entrance and
6. to reconcile quantities.
The proposed revision will necessitate the following changes in quantities (if applicable):

<table>
<thead>
<tr>
<th>ITEM #</th>
<th>ITEM</th>
<th>UNIT</th>
<th>UNIT PRICE</th>
<th>QUANTITY</th>
<th>AMOUNT</th>
<th>ORIGINAL</th>
<th>QUANTITY</th>
<th>AMOUNT</th>
</tr>
</thead>
<tbody>
<tr>
<td>5</td>
<td>Borrow (Granular) (Net Section)</td>
<td>CY</td>
<td>14.00</td>
<td>8120</td>
<td>113680.00</td>
<td>10500</td>
<td>147000.00</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Silt Fence</td>
<td>LF</td>
<td>1.25</td>
<td>0</td>
<td>0</td>
<td>2500</td>
<td>3125.00</td>
<td></td>
</tr>
<tr>
<td>CO5</td>
<td>Delete 8&quot; Barrier Curb</td>
<td>LF</td>
<td>12.00</td>
<td>0</td>
<td>0</td>
<td>343</td>
<td>4118.00</td>
<td></td>
</tr>
<tr>
<td>CO5</td>
<td>Add Mats for Temp Road</td>
<td>EA</td>
<td>35</td>
<td>900.00</td>
<td>31500.00</td>
<td>0</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>CO5</td>
<td>Temp Road</td>
<td>LS</td>
<td>14500.00</td>
<td>1</td>
<td>14500.00</td>
<td>0</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>CO5</td>
<td>Regrade Limestone per Redesign</td>
<td>LS</td>
<td>7500.00</td>
<td>1</td>
<td>7500.00</td>
<td>0</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>CO5</td>
<td>Additional Sewer Work</td>
<td>LS</td>
<td>15657.11</td>
<td>1</td>
<td>15657.11</td>
<td>0</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>CO5</td>
<td>Temporary Asphalt Entrance</td>
<td>LS</td>
<td>26278.00</td>
<td>1</td>
<td>26278.00</td>
<td>0</td>
<td>0</td>
<td></td>
</tr>
<tr>
<td>CO5</td>
<td>As Built Survey</td>
<td>LS</td>
<td>2155.00</td>
<td>1</td>
<td>2155.00</td>
<td>0</td>
<td>0</td>
<td></td>
</tr>
</tbody>
</table>

Use extra sheets if necessary.

Section III: Approval

Change Order Requested By
STP Project Representative: [Signature] Date: 4/25/14

Change Order Approved By
STP Authorized Account Representative: [Signature] Date: 5-6-10

Change Order Accepted and Approved By
Contractor's Representative: [Signature] Date: 4-10-2016

Name of Contracting Company: [Signature]
Section I: General Information

Department: Engineering
Date: April 12, 2016
Project Manager: Eddie Williams
Project Name: STAC Phase 1 Infrastructure
PMO Project Number: 2011EN0008
Work Order Number: N/A
Change Order Number: CHANGE ORDER 5
Purchase Order Number: S099734
Funding Account Number: 403-15-56800
Project Location: HWY 434, LACOMBE

Section II: Request

Project Manager/Engineer’s description, explanation and estimated costs of proposed revision:

_It is hereby mutually agreed that when this change order has been signed by the contracting parties, the following described changes in the work required by the Contract shall be executed by the contractor without changing the terms of the contract except as herein stipulated and agreed._

This plan change is to pay for additional items added
1. to provide access to the NTCC site,
2. extend the sewer lines to the property lines,
3. remove barrier curb,
4. as built survey,
5. add a temporary asphalt entrance and
6. to reconcile quantities.
The proposed revision will necessitate the following changes in quantities (if applicable):

<table>
<thead>
<tr>
<th>ITEM #</th>
<th>ITEM</th>
<th>UNIT</th>
<th>UNIT PRICE</th>
<th>QUANTITY</th>
<th>AMOUNT</th>
<th>QUANTITY</th>
<th>AMOUNT</th>
</tr>
</thead>
<tbody>
<tr>
<td>5</td>
<td>Borrow (Granular) (Net Section)</td>
<td>CY</td>
<td>14.00</td>
<td>8120</td>
<td>113680.00</td>
<td>10500</td>
<td>147000.00</td>
</tr>
<tr>
<td>6</td>
<td>Silt Fence</td>
<td>LF</td>
<td>1.25</td>
<td>0</td>
<td>0</td>
<td>2500</td>
<td>3125.00</td>
</tr>
<tr>
<td>C05</td>
<td>Delete 6&quot; Barrier Curb</td>
<td>LF</td>
<td>12.00</td>
<td>0</td>
<td>0</td>
<td>343</td>
<td>4116.00</td>
</tr>
<tr>
<td>C05</td>
<td>Add Mats for Temp Road</td>
<td>EA</td>
<td>35</td>
<td>300.00</td>
<td>10500.00</td>
<td>4116.00</td>
<td></td>
</tr>
<tr>
<td>C05</td>
<td>Temp Road</td>
<td>LS</td>
<td>14500.00</td>
<td>1</td>
<td>14500.00</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>Re grade Limestone per Redesign</td>
<td>LS</td>
<td>7500.00</td>
<td>1</td>
<td>7500.00</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>Additional Sewer Work</td>
<td>LS</td>
<td>15657.11</td>
<td>1</td>
<td>15657.11</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>Temporary Asphalt Entrance</td>
<td>LS</td>
<td>26276.00</td>
<td>1</td>
<td>26276.00</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>As Built Survey</td>
<td>LS</td>
<td>2155.00</td>
<td>1</td>
<td>2155.00</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Additional Contract

Days Requested: 0

AMOUNT OF: OVER RUN or UNDER RUN $57,027.11

Total: 211268.11

Total: 15424.00

Use extra sheets if necessary.

Section III: Approval

Change Order Requested By STP Project Representative: _________________________________

Date: 4-25-16

Change Order Approved By STP Authorized Account Representative: ___________________________

Date: 5-6-16

Change Order Accepted and Approved By Contractor's Representative: ___________________________

Date: 4-13-2016

Name of Contracting Company:___________________________

Page 2 of 2

Revision Date: January 2016
# Construction Contract Change Order Form

## Section I: General Information

**Department:** Engineering  
**Date:** April 12, 2016

**Project Manager:** Eddie Williams

**Project Name:** STAC Phase 1 Infrastructure

**PMO Project Number:** 2011EN0008  
**Work Order Number:** N/A

**Change Order Number:** CHANGE ORDER 5

**Purchase Order Number:** S099734

**Funding Account Number:** 403-15-56800

**Project Location:** HWY 434, LACOMBE

## Section II: Request

**Project Manager/Engineer’s description, explanation and estimated costs of proposed revision:**

> It is hereby mutually agreed that when this change order has been signed by the contracting parties, the following described changes in the work required by the Contract shall be executed by the contractor without changing the terms of the contract except as herein stipulated and agreed.

This plan change is to pay for additional items added  
1. to provide access to the NTCC site,  
2. extend the sewer lines to the property lines,  
3. remove barrier curb,  
4. as built survey,  
5. add a temporary asphalt entrance and  
6. to reconcile quantities.
ST. TAMMANY PARISH GOVERNMENT
CONSTRUCTION CONTRACT CHANGE ORDER FORM

The proposed revision will necessitate the following changes in quantities (if applicable):

<table>
<thead>
<tr>
<th>ITEM #</th>
<th>ITEM Description</th>
<th>UNIT</th>
<th>UNIT PRICE</th>
<th>REVISED QUANTITY</th>
<th>REVISED AMOUNT</th>
<th>ORIGINAL QUANTITY</th>
<th>ORIGINAL AMOUNT</th>
</tr>
</thead>
<tbody>
<tr>
<td>5</td>
<td>Borrow (Granular) (New Section)</td>
<td>CY</td>
<td>14.00</td>
<td>1050</td>
<td>147000.00</td>
<td>1050</td>
<td>147000.00</td>
</tr>
<tr>
<td>6</td>
<td>Silt Fence</td>
<td>LF</td>
<td>1.25</td>
<td>343</td>
<td>4116.00</td>
<td>2500</td>
<td>3125.00</td>
</tr>
<tr>
<td>C05</td>
<td>Delete 6&quot; Barrier Curb</td>
<td>LF</td>
<td>12.00</td>
<td>0</td>
<td>0</td>
<td>15300.00</td>
<td>15300.00</td>
</tr>
<tr>
<td>C05</td>
<td>Add Mils for Temp Road</td>
<td>EA</td>
<td>35</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>Temp Road</td>
<td>LS</td>
<td>14500.00</td>
<td>1</td>
<td>14500.00</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>Regrad® Limestone per Redesign</td>
<td>LS</td>
<td>7500.00</td>
<td>1</td>
<td>7500.00</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>Additional Sewer Work</td>
<td>LS</td>
<td>16657.11</td>
<td>1</td>
<td>16657.11</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>Temporary Asphalt Entrance</td>
<td>LS</td>
<td>26278.00</td>
<td>1</td>
<td>26278.00</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>C05</td>
<td>As Built Survey</td>
<td>LS</td>
<td>2155.00</td>
<td>1</td>
<td>2155.00</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

Use extra sheets if necessary.

Section III: Approval

Change Order Requested By: STP Project Representative: [Signature]
Date: 4-5-16

Change Order Approved By: STP Authorized Account Representative: [Signature]
Date: 5-6-16

Change Order Accepted and Approved By: Contractor’s Representative: [Signature]
Date: 4-18-2016

Name of Contracting Company: [Signature]

Page 2 of 2
Revision Date: January 2016